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ESTIMATE RUN 01/10/2002

ESTIMATE SUMMARY 08:48:39

CONTID: C13346         ESTIMATE NO: 0007 PROG 1999

PCN: 13346-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SHERIDAN BLVD., 25TH TO I-76 PERCENT TIME:

PROJECT NO: STA 095A-003                  

SHERIDAN BLVD., 25TH TO I-76

NAME OF ROAD: SH 95 (SHERIDAN BLVD.)

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/21/2001 DATE TIME STARTED 05/14/2001

2500 E BRANNAN WAY DATE LET 03/15/2001 DATE WORK BEGAN

 DATE AWARDED 03/22/2001 DATE TIME STOPPED 12/21/2001

 DATE CONTRACT EXECUTED 04/16/2001 DATE ACCEPTED 12/21/2001

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,762,813.43 PARTICIPATING $ $ 38,081.07

AWARD PROJECT AMT: 1,627,426.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -296.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.20

WORK DAYS

WORK DAYS

99.42%

10,228.58

38,081.07

38,081.07

37,784.75

$

$

$

$

1,752,584.85

0.00

1,752,584.85

0.00

1,752,584.85

-2,565.47

0.00

1,750,019.38

0.00

AMOUNT DUE 1,750,019.38 37,784.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,784.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

109.0 TIME ALLOW: 111

ORIG TIME ALLOW: 80
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

2,700.00000 5,400.002.000

0.00

0010 *REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00002  
 

1.000

EACH

550.00000 550.001.000

0.00

0015 *REMOVAL OF TREE 1.000

0.000

202-00010  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0020 *REMOVAL OF DELINEATOR 4.000

0.000

202-00090  
 

4.000

EACH

16.50000 66.004.000

0.00

0025 *REMOVAL OF SIDEWALK 524.000

16.000

202-00200  
 

198.000

SY  

25.00000 13,500.00540.000

400.00

0030 *REMOVAL OF CURB AND GUTTER 2,719.000

40.000

202-00203  
 

2,759.000

LF  

9.00000 24,831.002,759.000

360.00

0035 *REMOVAL OF CONCRETE PAVEMENT 349.000

0.000

202-00210  
 

349.000

SY  

37.00000 12,913.00349.000

0.00

0040 *REMOVAL OF ASPHALT MAT 3,575.000

0.000

202-00220  
 

3,575.000

SY  

5.50000 19,662.503,575.000

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 102,022.000

0.000

202-00240  
 

102,022.000

SY  

1.55000 158,134.10102,022.000

0.00

0050 *REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

60.00000 480.008.000

0.00

0055 *REMOVAL OF SIGN PANEL 13.000

0.000

202-00821  
 

13.000

EACH

325.00000 4,225.0013.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 CLEAN VALVE BOX 91.000

0.000

202-04005  
 

91.000

EACH

150.00000 13,650.0091.000

0.00

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 705.000

0.000

203-00010  
 

705.000

CY  

22.00000 15,510.00705.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000

0.000

203-00060  
 

35.000

CY  

55.00000 1,925.0035.000

0.00

0075 *BLADING 10.000

0.000

203-01500  
 

10.000

HOUR

165.00000 1,650.0010.000

0.00

0080 *POTHOLING 8.000

0.000

203-01597  
 

8.000

HOUR

250.00000 2,000.008.000

0.00

0085 *RESET GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

160.00000 480.003.000

0.00

0090 *RESET AIR VENT 1.000

0.000

210-01720  
 

1.000

EACH

2,900.00000 2,900.001.000

0.00

0095 ADJUST MANHOLE 174.000

0.000

210-04010  
 

174.000

EACH

165.00000 28,710.00174.000

0.00

0100 ADJUST VALVE BOX 195.000

0.000

210-04050  
 

195.000

EACH

120.00000 23,400.00195.000

0.00

0105 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

160.00000 0.000.000

0.00

0110 *AGGREGATE BASE COURSE (CLASS 6) 147.000

0.000

304-06007  
 

147.000

CY  

38.00000 5,586.00147.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 342.430

-24.050

403-00720  
 

318.380

TON 

115.00000 36,613.70318.380

-2,765.75

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13,360.260

0.000

403-33841  
 

13,360.260

TON 

37.50000 501,009.7513,360.260

0.00

0125 *HOT POURED JOINT AND CRACK SEALANT 0.000

0.000

408-01000  
 

0.000

TON 

1,700.00000 0.000.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 1,054.000

0.000

411-10255  
 

1,054.000

GAL 

2.25000 2,371.501,054.000

0.00

0135 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 262.000

0.000

412-00805  
 

262.000

SY  

115.00000 30,130.00262.000

0.00

0140 *GEOTEXTILE (PAVING) 101,279.000

0.000

420-00500  
 

101,279.000

SY  

1.10000 111,406.90101,279.000

0.00

0145 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0150 *INLET TYPE R  L 15 (10 FOOT) 1.000

0.000

604-19310  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0155 *FENCE (TEMPORARY) 50.000

0.000

607-11580  
 

50.000

LF  

3.00000 150.0050.000

0.00

0160 *CONCRETE SIDEWALK 242.000

-10.000

608-00000  
 

232.000

SY  

56.00000 12,992.00232.000

-560.00

0165 *CONCRETE CURB RAMP 390.000

-2.000

608-00010  
 

388.000

SY  

69.00000 26,772.00388.000

-138.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 184.000

0.000

609-21010  
 

184.000

LF  

14.00000 2,576.00184.000

0.00

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,567.000

40.000

609-21020  
 

2,607.000

LF  

19.00000 49,533.002,607.000

760.00

0180 *GUTTER TYPE 2 (4 FOOT) 43.000

0.000

609-24004  
 

43.000

LF  

32.00000 1,376.0043.000

0.00

0185 *GUTTER TYPE 2 (6 FOOT) 162.000

0.000

609-24006  
 

162.000

LF  

47.00000 7,614.00162.000

0.00

0190 *DELINEATOR (FLEXIBLE) (TYPE I) 9.000

2.000

612-00041  
 

11.000

EACH

28.00000 308.0011.000

56.00

0195 *2 INCH ELECTRICAL CONDUIT 350.000

0.000

613-00200  
 

350.000

LF  

25.00000 8,750.00350.000

0.00

0200 *PULL BOX (SPECIAL) 3.000

0.000

613-07000  
 

3.000

EACH

200.00000 600.003.000

0.00

0205 *SIGN PANEL (CLASS I) 113.000

0.000

614-00011  
 

113.000

SF  

16.00000 1,808.00113.000

0.00

0210 *STEEL SIGN POST (2 INCH ROUND) 100.000

0.000

614-01502  
 

100.000

LF  

17.00000 1,700.00100.000

0.00

0215 *LOOP DETECTOR WIRE 7,298.000

0.000

614-72875  
 

7,298.000

LF  

3.00000 21,894.007,298.000

0.00

0220 *CONSTRUCTION SURVEYING (HOURLY) 133.250

-0.250

625-00001  
 

133.000

HOUR

120.00000 15,960.00133.000

-30.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

92,300.00000 92,300.001.000

0.00

0230 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0235 *THERMOPLASTIC PAVEMENT MARKING 17,233.000

495.000

627-00002  
 

17,728.000

SF  

1.35000 23,932.8017,728.000

668.25

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 121.000

27.000

627-00012  
 

148.000

GAL 

73.00000 10,804.00148.000

1,971.00

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,252.000

30.000

627-01000  
 

2,282.000

SF  

8.00000 18,256.002,282.000

240.00

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

341.000

0.000

627-30325  
 

341.000

SF  

16.00000 5,456.00341.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

7,421.000

0.000

627-30330  
 

7,421.000

SF  

6.50000 48,236.507,421.000

0.00

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,388.000

172.000

627-30410  
 

4,560.000

SF  

6.00000 27,360.004,560.000

1,032.00

0265 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

220.00000 0.000.000

0.00

0270 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

220.00000 0.000.000

0.00

0275 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

220.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

220.00000 0.000.000

0.00

0285 *SURVEY MONUMENT (TYPE 3A) 1.000

0.000

629-01031  
 

1.000

EACH

450.00000 450.001.000

0.00

0290 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

220.00000 0.000.000

0.00

0295 *LOCATE MONUMENTS 16.000

0.000

629-01110  
 

16.000

HOUR

200.00000 3,200.0016.000

0.00

0300 *ADJUST MONUMENT BOX 6.000

0.000

629-01210  
 

6.000

EACH

220.00000 1,320.006.000

0.00

0305 *SURVEY MONUMENT (TEMPORARY) 0.000

0.000

629-01300  
 

0.000

EACH

190.00000 0.000.000

0.00

0310 *FLAGGING 3,203.000

36.000

630-00000  
 

3,239.000

HOUR

26.00000 84,214.003,239.000

936.00

0315 *TRAFFIC CONTROL SUPERVISOR 96.000

10.000

630-00002  
 

106.000

DAY 

325.00000 34,450.00106.000

3,250.00

0320 *UNIFORMED TRAFFIC CONTROL 367.500

0.500

630-00003  
 

368.000

HOUR

110.00000 40,480.00368.000

55.00

0325 *TRAFFIC CONTROL INSPECTION 60.000

13.000

630-00007  
 

73.000

DAY 

80.00000 5,840.0073.000

1,040.00

0330 *FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

0.000

EACH

2,700.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 25.200

2.800

630-80336  
 

28.000

EACH

380.00000 10,640.0028.000

1,064.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.400

3.600

630-80341  
 

36.000

EACH

71.00000 2,556.0036.000

255.60

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.800

7.200

630-80342  
 

72.000

EACH

136.00000 9,792.0072.000

979.20

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

150.00000 600.004.000

60.00

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.800

7.200

630-80344  
 

72.000

SF  

17.00000 1,224.0072.000

122.40

0360 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

13,000.00000 26,000.002.000

2,600.00

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

1,400.00000 5,600.004.000

560.00

0370 *DRUM CHANNELIZING DEVICE 225.000

25.000

630-80360  
 

250.000

EACH

55.00000 13,750.00250.000

1,375.00

0375 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

17.00000 3,400.00200.000

340.00

0380 *CHANNELIZING DEVICE (FIXED) 90.000

10.000

630-80391  
 

100.000

EACH

93.00000 9,300.00100.000

930.00

0385 *MOBILE PAVEMENT MARKING ZONE 3.000

0.000

630-80520  
 

3.000

DAY 

1,600.00000 4,800.003.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ASPHALT PAVEMENT INCENTIVE 0.000

18,803.370

700-70012  
 

18,803.370

F A 

1.00000 18,803.3718,803.370

18,803.37

0405 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A MAINTAINING PEDESTRIAN ACCESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A LANDSCAPING (IRRIGATION SYSTEM REPAIR) 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 CONC BARRIER (TEMP) CONCRETE BARRIER (TEMPORARY) 81.000

59.000

630-80370  
 

140.000

LF  

19.00000 2,660.00140.000

1,121.00
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PCN: 13346-BID    ESTIMATE RUN 01/10/2002

PROJECT: STA 095A-003                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0465 ADDED ITEM (DOLLAR)/ DOWN TIME FOR ROTO-MILL 1.000

0.000

900-00006  
 

1.000

DOL 

1,106.87000 1,106.871.000

0.00

0475 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKING 3,076.000

0.000

202-00250  
 

3,076.000

SF  

1.65000 5,075.403,076.000

0.00

0480 ADDED ITEM (LUMP SUM)/ MANHOLE AND WATER VALVE PARTS 1.000

0.000

900-00014  
 

1.000

L S 

2,174.44000 2,174.441.000

0.00

0485 ADDED ITEM (LUMP SUM)/ REPLACE AND REINFORCE INLET LID 0.000

1.000

900-00014  
 

1.000

L S 

2,596.00000 2,596.001.000

2,596.00

0490 ADDED ITEM (LUMP SUM)/ UTILITY DELAY COMPENSATION 0.000

0.000

900-00014  
 

1.000

L S 

18,778.60000 0.000.000

0.00

CAT 1,720,714.8338,081.071,730,943.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0445 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0450 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

870.00000 870.001.000

0.00

CAT 31,870.000.0031,870.00CURRENT AMT0400 $ $ $

$ 1,752,584.8338,081.07$1,762,813.43$CURRENT AMTPROJECT TOTAL


